

ICO Task Force TW1 LI Benchmark Accelerator Project Update April 2023 | Peru finalised, Vietnam, Rwanda, Togo and Honduras most advanced; Ethiopia and Angola work in progress for second step of training data collectors

	Presentation to lead national stakeholders	Training of data collectors	Data collection & processing	LI BM report	Present to national stakeholders & TWS 1
Rwanda	Completed	Completed	Completed	Planned for May	
Togo	Completed	Completed	Completed	Planned for May	
Honduras	Completed	Completed	Completed	Planned for May	
Angola	Completed	Ongoing	Planned for April 24 onwards		
Vietnam	Completed	Completed	Completed	Planned for May	
Mexico	Completed	Completed	Planned for Q3 2023	Planned for Q3 2023	
Indonesia	Completed	Completed	Planned for Q4 2023	Planned for Q4 2023	
Ethiopia	Completed	Planned for Q4 2023	Planned for Q4 2023	Planned for Q4 2023	
Peru	Completed	Completed	Completed	Completed	Completed